

# Senior Center - Schedule for Approval

	Activity Name	Predecessors	Duration (Days)	Start Date	Finish Date	2020			2021					
						October	November	December	January	February	March	April		
1														
2	SRTWG agree on schedule		1.00	10/21/20	10/21/20									
3	SRTWG gets input from BoS	2	19.00	10/22/20	11/17/20									
4	WG reviews BoS comments	3	5.00	11/18/20	11/24/20									
5	TRI-TOWN BOS MEETING	4	1.00	11/25/20	11/25/20									
6	P-3 Re-drafts for comments	4	10.00	11/25/20	12/8/20									
7	SRTWG gets input from BoS	6	19.00	12/9/20	1/4/21									
8	WG reviews BoS comments	7	6.00	1/5/21	1/12/21									
9	P-3 Does Final Edits	8	4.00	1/13/21	1/18/21									
10	WG reviews for Copy	9	1.00	1/19/21	1/19/21									
11	Submit to Counsel for Review	10	4.00	1/20/21	1/25/21									
12	WG reviews Counsel edits.	11	1.00	1/26/21	1/26/21									
13	BoS vote to approve edited	12	9.00	1/27/21	2/8/21									
14	Public Comment	13	24.00	2/9/21	3/12/21									
15	WG reviews public comment	14	1.00	3/15/21	3/15/21									
16	WG edits document	15	4.00	3/16/21	3/19/21									
17	Counsel reviews edited	16	4.00	3/22/21	3/25/21									
18	Expansion Cmt. Approves	17	1.00	3/26/21	3/26/21									
19	BoS Approve edited	17	9.00	3/26/21	4/7/21									
20	Final Document for ATMs	17, 18, 19	1.00	4/8/21	4/8/21									
						October	November	December	January	February	March	April		